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Item Title Detail

1 Other important observations At 0900 I went on a shopfloor walkthrough and observed the following:

77m Mockup-No activity

89m Mockup-No activity 

114m Mockup- No activity

There was no work on the mockup when I went on my shop floor 

walkthrough.  Work seemed to be limited to production items.

Bay 4-ZPMC was fitting up and tacking weld joint ESD1-SA234-A/B-10A. 

Three of the diaphragm plates have been completed welding but ZPMC has 

not completed and/or started the visual and ultrasonic testing of the weld: 

SSD1-SA27-1AB, SSD1-SA335-1A/B and ESD1-SA287-3A/4A-3B/4B.  

ZPMC has halted the fit up, tack welding and production welding of 

diaphragms, they are curently waiting for the machining of the weld joints 

to be completed.

Bay 8- ZPMC was working on three plates at the time of my walkthrough.  

The three plates are in various stages of welding.  There are three additional 

plates in the bay that are complete with welding and are awaiting visual and 

ultrasonic testing.

2 Key conversations Doug Coe, Mazen Wahbeh, Scott Kennedy, Jim Reid and I met to discuss 

the issues regarding the 114m Mockup.  Topics discussed were the 

misalignment between the upper and lower sections of the tower, use of 

jacks and the overall ability of ZPMC to repeat their procedure in 

production.  Mr. Coe and Dr. Wahbeh decided that the best course of action 

was to meet with ABF and determine what steps they were taking with 

ZPMC to get the mock up accepted.
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3 Key conversations 1000-Met with John Hamer and Soononn Low of ABFJV to discuss the 

114m Mockup.  Present from the Department were Doug Coe, Mazen 

Wahbeh, and myself.  Mr. Hamer agreed that there were issues with the 

114m mockup.  A concensus that ZPMC needed to explain how they would 

move forward in regards to was reached and a meeting for Mr. Wu of the 

ZPMC Technical Department was scheduled for Monday.

4 Meetings attended At 0715 I attended the Weekly METS conference call.

Inspected By: Ishibashi,Josh Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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